

MetricFlow DR Test Summary

Simulated vendor evidence | Regional recovery exercise

SIMULATED DOCUMENT FOR PUBLIC PORTFOLIO USE

Test date	April 5, 2026
Service tested	Primary MetricFlow production service
Scenario	Loss of the primary cloud region
Documented RTO	4 hours
Documented RPO	1 hour
Observed recovery	5 hours 30 minutes
Observed data loss	42 minutes
Overall result	RPO met; RTO missed by 90 minutes

Test sequence

Time	Event	Result
09:00	Regional outage declared and recovery plan activated.	Incident command opened.
09:25	Recovery environment provisioning started.	Completed with one manual configuration correction.
11:10	Database restoration began from the latest replicated recovery point.	Data loss remained within the 1-hour RPO.
13:20	Application services became available for validation.	API authentication issue delayed validation.
14:30	Business validation completed.	Service declared recovered after 5.5 hours.

Issues identified

- A recovery environment configuration value required manual correction.
- API authentication validation took longer than planned because the service-account runbook was incomplete.
- Business validation contacts were not all included in the first notification.

Corrective actions

Action	Owner	Target
Automate validation of recovery environment configuration before failover.	Cloud Operations	Oct 10, 2026
Update the service-account recovery runbook and test the authentication steps.	Platform Engineering	Oct 15, 2026
Update the business validation contact list and call tree.	BCP Lead	Sep 30, 2026
Run a full retest and demonstrate recovery within the 4-hour RTO.	BCP Lead	Oct 30, 2026

Vendor conclusion

The exercise met the 1-hour RPO but did not meet the 4-hour RTO. Corrective actions remain open. A successful retest is required before the issue can be closed.